
Procurement Plan (as of 2/28/01) Summary 
 
 
 
 
Turbo FAFSA: 
• FAFSA Reengineering (TO 42 Mod 1) 
 
Common Origination and Disbursement: 
• COD Solutions and Design (TO 19) 
• COD Phase III – Design and Implementation (TO 64) 
 
Financial Management Systems with e-Business Center: 
• FMS Phase III 
• Campus Based Program’s System Replatform – Development and Implementation (TO 70) 
• FARS Requirements (TO 68) 
• FFEL Retirement – Development and Implementation (TBD) 
 
NSLDS Mad Dog Changes: 
• NSLDS Follow-On Reengineering (TBD) 
 
Schools Portal with Single Logon : 
• School Portal Infrastructure (TO 12) 
• SFA Enterprise Portal Strategy follow on (TBD) 
 
Schools Portal with Single Logon : 
• EID Promissory Note (TO 65) 
 
Consistent Answers for Customer: 
• CRM/Call Center IPT/Students – Call Center Optimization (TBD) 
 
Human Resource and Support Systems: 
• HR Modernization (TO 62)) 
• Students Organization Support (TO 60) 
 
Infrastructure: 
• CMM Capability (TO 47) 
• Phase I – Proof of concept – Development and implementation (TBD) 
 
CIO: 
• Software Development Lifecycle (TO 32) 
• Advanced Call Center/Relationship Management (TO 11) 
• Advanced Call Center/Relationship Management (TO 11 Mod 1) 
• CIO Technical Support Team (TO 22) 
• CIO Technical Support Team (TO 22 Mod 1) 
 
 

Key: 
•Task Orders that will be extended beyond the planned end date 
•Tasks Orders 10 - 30 days behind the planned start date of performance 
•Tasks Orders 30 days or more behind the planned start date of performance 
 


